

04/27/2016



Community Forum
::Public Input Opportunity::
4/5

Refine Final 3 Options
4/5 4/8

SBC Meeting
::Public Input Opportunity::
Preferred Option 4B Selected
4/11

Massing Studies
4/11 4/25

Community Forum
::Public Input Opportunity::
4/26

Further Development of Preferred Option
4/25 5/6

SBC Meeting
::Public Input Opportunity::
5/9

Preferred Option Concept Finalized
5/9 5/20

SBC Meeting
Approve Submission to MSBA
5/23

Compile & Submit to MSBA
5/23 6/2

MSBA Preliminary Review
6/3 6/14

MSBA Facilities Assessment
Subcommittee Review
6/15 6/29

MSBA Final Review
6/30 7/20

MSBA Board Vote - Approval to
Proceed into Schematic Design
7/20

SOMERVILLE HIGH SCHOOL PROJECT - FEASIBILITY STUDY TIMELINE

Preferred Schematic Process Lookahead Schedule